
    

 

5707 -S21 2020/21 ADA Improvements 240 $350,000 Preliminary

5706 -ST21 Esplanade Ave Improvements TUM F $3,000,000
In design. Joint project with City of San 
Jacinto. 

5705 -ST20 2019/20 Slurry Seal Project 222 $1,200,000 X
In construction with American Asphalt 
South

5704 -ST20
2019/20 Citywide Pavement 
Rehabilitation 

221 222 $4,400,000 X
Phase B- In construction with All 
American Asphalt.

5703 -S20
19/20 Accessible Sidewalk & ADA 
Ramps

240 222 $240,000 Construction complete.

5702 -PW19
Electric Vehicle Charging Stations & 
Vehicles

224   
110

685 686 $116,432 X In construction with City crews.

5701 -PW19 Citywide LED Street Light Conversion 225 228 221 $2,182,902 X In construction with Siemens Mobility.

5699 -D19 State St Crossing CFD $2,600,000 X Awarded to Leonida Builders

5698 -D19 Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders

5697 -D19 Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering

5696 -S19 Hemet Valley Bikeway Connect 222 ATP $2,500,000 In design.

5695 -PW19 Clarifier units for Corporate Yard 326 $292,000 In design.

5694 -PW19 Well #12 Rehabilitation 571 $125,000 X In construction with Weber Water

5693 -PW19 Tank 2 Inside Re-Paint 571 $275,000 Preliminary

5692 -PW18 Well 15 & 16 TCP Exploration 571 $49,995 In Design

5690 -ST18 Citywide Street Improvements 221 $1,360,000 In Design

5687 -ST18 Kirby Street Improvements 222 $1,200,000 Construction complete

5686 -ST18 2017/18 Pavement Rehabilitation 222 $1,500,000 In Design

5684 -PW18 Well 16 Well Head Treatment 571 $1,500,000 In Design

5683 -PW18 Well 15 Well Head Treatment 571 $1,500,000 In Design

5682 -PW18 EMWD Inter-tie 571 $250,000 X In construction with EMWD
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5681 -PW18
Booster Station Inter Connection with 
EMWD

571 $200,000 X In construction with EMWD

5679 -PW18 Fire Station Facility Upgrades 685 240 $200,000
Station 1 & 2 complete. Waiting for 
funding to complete station 3.

5678 -PW18 Library Fence Replacement 363 $225,000 Preliminary

5677 -PW18 Building Painting Project 685 $175,000 Preliminary

5676 -PW18 PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 Police Facility Security Renovation 315 316 331 $1,572,000 X In construction.

5674 -PD18 Community Camera Phase II 361 363 685 $450,000 Preliminary

5672 -IT18 Enterprise Resource Planning 316 680
571  
254

$1,250,000 Preliminary

5671 -IT18 Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 Chambers St Drainage Improvements 329 $20,000 Preliminary

5668 -SD18 Interim Seattle Basin Improvements 329 $200,000 Preliminary

5667 -PD17
Police Department Security 
Renovation

315 316 331 $1,527,000 X In construction

5666 -S18
Florida Ave EVP/Opticom Hardware          
PMP Phase One (SB1)

221 $300,000 X In construction with Caltrans

5663 -PW17
Sewer Manhole 
Rehabilitation/Replacement

254 $160,000 In Design

5662 -PW17 Well 18 Drill 571 $2,025,000 In Design

5661 -PW17 Replace 14" CMLC Distribution Line 571 $4,500,000 In Design

5660 -PW17 Watermain Drops 571 $1,500,000 In Design

5659 -PW17
Stetson Ave 12" Watermain 
Replacement

571 $450,000 In Design

5658 -PW17 Pipeline to Recharge Ponds 571 $3,000,000 In Design

5657 -PW17 Water Main Replacements 571 $1,200,000 In Design

5656 -PW17 4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 24" Waterline Install 571 $1,500,000 In Design

5654 -PW17 Radio Read Meter Upgrade 571 $2,475,000 X In construction, pending grant funds.

5653 -PW17 Sewer Main Rehabilitation 254 $2,422,070 (A)  Construction complete

5651 -TS17
Highway Safety Improvement 
Program (HSIP)

329 HSIP $1,060,900 In Design

5648 -PW17 Basin Pump Upgrade 254 $180,000 In Design

5647 -PW17 Water Master Plan 571 $100,000 X In construction with Project Partners.

5646 -PW17 Sewer Master Plan 254 $100,000 X In construction with Project Partners.

5645 -PW17 Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 Update DIF Analysis (Roads) 329 $300,000 Preliminary

5635 -PW16 Well 10A Redrill 571 $1,200,000 Project Completed

5634 -PW16 ADA Compliance Projects 316 $250,000 X On- Going

5633 -PW16
Street Lights Knockdown 
Replacement

316 $150,000 In Design

5631 -PW16 Library Re-Model 363 $547,000 Preliminary

5630 -PW16 LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.

5627 -PW16 Water Quality Treatment 571 $1,250,000 In Design

5620 -PW16 HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 Traffic Signal @ Warren & Auto 329 $500,000 X In construction with Belco Electric

5612 -PW17 Well 14 Rehabilitation       571 $125,000 In Design

5606 -PW16 Test Hole Investigation and Location 571 $240,000 In Design

5598 -PW17 Echo Hills Waterline Phase III         571 $100,000 In Design

5592-M15
Master Drainage Plan                                                                
(westside)

326 $500,000 X In Design
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5590 -OA15
State St Storm Drain Replacement                           
at Menlo to Esplanade

326 $2,750,000
In Design w/Engineering Resources. 
City of San Jacinto lead agency.

5581 -PW
Well Rehabilitation Project                            
-Annual Maintenance Program

571 $200,000 X On Going for 2 projects per year

5574 -PW16
Sanitary Sewer Manhole 
Replacement @ Florida & Gilbert 

254 $50,000 Preliminary

5507 -PW17 State Street Waterline Improvements 571 $500,000 In Design

5491 -PW17 Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16
Heartland Master Basin Discharge 
Pipeline

254 $600,000 Environmental Stages
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5707 -S21 2020/21 ADA Improvements 240 $350,000 Preliminary

5706 -ST21 Esplanade Ave Improvements TUM F $3,000,000
In design. Joint project with City of San 
Jacinto. 

5705 -ST20 2019/20 Slurry Seal Project 222 $1,200,000 X
In construction with American Asphalt 
South

5704 -ST20
2019/20 Citywide Pavement 
Rehabilitation 

221 222 $4,400,000 X
Phase B- In construction with All 
American Asphalt.

5703 -S20
19/20 Accessible Sidewalk & ADA 
Ramps

240 222 $240,000 Construction complete.

5702 -PW19
Electric Vehicle Charging Stations & 
Vehicles

224   
110

685 686 $116,432 X In construction with City crews.

5701 -PW19 Citywide LED Street Light Conversion 225 228 221 $2,182,902 X In construction with Siemens Mobility.

5699 -D19 State St Crossing CFD $2,600,000 X Awarded to Leonida Builders

5698 -D19 Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders

5697 -D19 Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering

5696 -S19 Hemet Valley Bikeway Connect 222 ATP $2,500,000 In design.

5695 -PW19 Clarifier units for Corporate Yard 326 $292,000 In design.

5694 -PW19 Well #12 Rehabilitation 571 $125,000 X In construction with Weber Water

5693 -PW19 Tank 2 Inside Re-Paint 571 $275,000 Preliminary

5692 -PW18 Well 15 & 16 TCP Exploration 571 $49,995 In Design

5690 -ST18 Citywide Street Improvements 221 $1,360,000 In Design

5687 -ST18 Kirby Street Improvements 222 $1,200,000 Construction complete

5686 -ST18 2017/18 Pavement Rehabilitation 222 $1,500,000 In Design

5684 -PW18 Well 16 Well Head Treatment 571 $1,500,000 In Design

5683 -PW18 Well 15 Well Head Treatment 571 $1,500,000 In Design

5682 -PW18 EMWD Inter-tie 571 $250,000 X In construction with EMWD
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5681 -PW18
Booster Station Inter Connection with 
EMWD

571 $200,000 X In construction with EMWD

5679 -PW18 Fire Station Facility Upgrades 685 240 $200,000
Station 1 & 2 complete. Waiting for 
funding to complete station 3.

5678 -PW18 Library Fence Replacement 363 $225,000 Preliminary

5677 -PW18 Building Painting Project 685 $175,000 Preliminary

5676 -PW18 PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 Police Facility Security Renovation 315 316 331 $1,572,000 X In construction.

5674 -PD18 Community Camera Phase II 361 363 685 $450,000 Preliminary

5672 -IT18 Enterprise Resource Planning 316 680
571  
254

$1,250,000 Preliminary

5671 -IT18 Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 Chambers St Drainage Improvements 329 $20,000 Preliminary

5668 -SD18 Interim Seattle Basin Improvements 329 $200,000 Preliminary

5667 -PD17
Police Department Security 
Renovation

315 316 331 $1,527,000 X In construction

5666 -S18
Florida Ave EVP/Opticom Hardware          
PMP Phase One (SB1)

221 $300,000 X In construction with Caltrans

5663 -PW17
Sewer Manhole 
Rehabilitation/Replacement

254 $160,000 In Design

5662 -PW17 Well 18 Drill 571 $2,025,000 In Design

5661 -PW17 Replace 14" CMLC Distribution Line 571 $4,500,000 In Design

5660 -PW17 Watermain Drops 571 $1,500,000 In Design

5659 -PW17
Stetson Ave 12" Watermain 
Replacement

571 $450,000 In Design

5658 -PW17 Pipeline to Recharge Ponds 571 $3,000,000 In Design

5657 -PW17 Water Main Replacements 571 $1,200,000 In Design

5656 -PW17 4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 24" Waterline Install 571 $1,500,000 In Design

5654 -PW17 Radio Read Meter Upgrade 571 $2,475,000 X In construction, pending grant funds.

5653 -PW17 Sewer Main Rehabilitation 254 $2,422,070 (A)  Construction complete

5651 -TS17
Highway Safety Improvement 
Program (HSIP)

329 HSIP $1,060,900 In Design

5648 -PW17 Basin Pump Upgrade 254 $180,000 In Design

5647 -PW17 Water Master Plan 571 $100,000 X In construction with Project Partners.

5646 -PW17 Sewer Master Plan 254 $100,000 X In construction with Project Partners.

5645 -PW17 Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 Update DIF Analysis (Roads) 329 $300,000 Preliminary

5635 -PW16 Well 10A Redrill 571 $1,200,000 Project Completed

5634 -PW16 ADA Compliance Projects 316 $250,000 X On- Going

5633 -PW16
Street Lights Knockdown 
Replacement

316 $150,000 In Design

5631 -PW16 Library Re-Model 363 $547,000 Preliminary

5630 -PW16 LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.

5627 -PW16 Water Quality Treatment 571 $1,250,000 In Design

5620 -PW16 HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 Traffic Signal @ Warren & Auto 329 $500,000 X In construction with Belco Electric

5612 -PW17 Well 14 Rehabilitation       571 $125,000 In Design

5606 -PW16 Test Hole Investigation and Location 571 $240,000 In Design

5598 -PW17 Echo Hills Waterline Phase III         571 $100,000 In Design

5592-M15
Master Drainage Plan                                                                
(westside)

326 $500,000 X In Design
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5590 -OA15
State St Storm Drain Replacement                           
at Menlo to Esplanade

326 $2,750,000
In Design w/Engineering Resources. 
City of San Jacinto lead agency.

5581 -PW
Well Rehabilitation Project                            
-Annual Maintenance Program

571 $200,000 X On Going for 2 projects per year

5574 -PW16
Sanitary Sewer Manhole 
Replacement @ Florida & Gilbert 

254 $50,000 Preliminary

5507 -PW17 State Street Waterline Improvements 571 $500,000 In Design

5491 -PW17 Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16
Heartland Master Basin Discharge 
Pipeline

254 $600,000 Environmental Stages
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5707 -S21 2020/21 ADA Improvements 240 $350,000 Preliminary

5706 -ST21 Esplanade Ave Improvements TUM F $3,000,000
In design. Joint project with City of San 
Jacinto. 

5705 -ST20 2019/20 Slurry Seal Project 222 $1,200,000 X
In construction with American Asphalt 
South

5704 -ST20
2019/20 Citywide Pavement 
Rehabilitation 

221 222 $4,400,000 X
Phase B- In construction with All 
American Asphalt.

5703 -S20
19/20 Accessible Sidewalk & ADA 
Ramps

240 222 $240,000 Construction complete.

5702 -PW19
Electric Vehicle Charging Stations & 
Vehicles

224   
110

685 686 $116,432 X In construction with City crews.

5701 -PW19 Citywide LED Street Light Conversion 225 228 221 $2,182,902 X In construction with Siemens Mobility.

5699 -D19 State St Crossing CFD $2,600,000 X Awarded to Leonida Builders

5698 -D19 Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders

5697 -D19 Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering

5696 -S19 Hemet Valley Bikeway Connect 222 ATP $2,500,000 In design.

5695 -PW19 Clarifier units for Corporate Yard 326 $292,000 In design.

5694 -PW19 Well #12 Rehabilitation 571 $125,000 X In construction with Weber Water

5693 -PW19 Tank 2 Inside Re-Paint 571 $275,000 Preliminary

5692 -PW18 Well 15 & 16 TCP Exploration 571 $49,995 In Design

5690 -ST18 Citywide Street Improvements 221 $1,360,000 In Design

5687 -ST18 Kirby Street Improvements 222 $1,200,000 Construction complete

5686 -ST18 2017/18 Pavement Rehabilitation 222 $1,500,000 In Design

5684 -PW18 Well 16 Well Head Treatment 571 $1,500,000 In Design

5683 -PW18 Well 15 Well Head Treatment 571 $1,500,000 In Design

5682 -PW18 EMWD Inter-tie 571 $250,000 X In construction with EMWD
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5681 -PW18
Booster Station Inter Connection with 
EMWD

571 $200,000 X In construction with EMWD

5679 -PW18 Fire Station Facility Upgrades 685 240 $200,000
Station 1 & 2 complete. Waiting for 
funding to complete station 3.

5678 -PW18 Library Fence Replacement 363 $225,000 Preliminary

5677 -PW18 Building Painting Project 685 $175,000 Preliminary

5676 -PW18 PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 Police Facility Security Renovation 315 316 331 $1,572,000 X In construction.

5674 -PD18 Community Camera Phase II 361 363 685 $450,000 Preliminary

5672 -IT18 Enterprise Resource Planning 316 680
571  
254

$1,250,000 Preliminary

5671 -IT18 Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 Chambers St Drainage Improvements 329 $20,000 Preliminary

5668 -SD18 Interim Seattle Basin Improvements 329 $200,000 Preliminary

5667 -PD17
Police Department Security 
Renovation

315 316 331 $1,527,000 X In construction

5666 -S18
Florida Ave EVP/Opticom Hardware          
PMP Phase One (SB1)

221 $300,000 X In construction with Caltrans

5663 -PW17
Sewer Manhole 
Rehabilitation/Replacement

254 $160,000 In Design

5662 -PW17 Well 18 Drill 571 $2,025,000 In Design

5661 -PW17 Replace 14" CMLC Distribution Line 571 $4,500,000 In Design

5660 -PW17 Watermain Drops 571 $1,500,000 In Design

5659 -PW17
Stetson Ave 12" Watermain 
Replacement

571 $450,000 In Design

5658 -PW17 Pipeline to Recharge Ponds 571 $3,000,000 In Design

5657 -PW17 Water Main Replacements 571 $1,200,000 In Design

5656 -PW17 4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 24" Waterline Install 571 $1,500,000 In Design

5654 -PW17 Radio Read Meter Upgrade 571 $2,475,000 X In construction, pending grant funds.

5653 -PW17 Sewer Main Rehabilitation 254 $2,422,070 (A)  Construction complete

5651 -TS17
Highway Safety Improvement 
Program (HSIP)

329 HSIP $1,060,900 In Design

5648 -PW17 Basin Pump Upgrade 254 $180,000 In Design

5647 -PW17 Water Master Plan 571 $100,000 X In construction with Project Partners.

5646 -PW17 Sewer Master Plan 254 $100,000 X In construction with Project Partners.

5645 -PW17 Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 Update DIF Analysis (Roads) 329 $300,000 Preliminary

5635 -PW16 Well 10A Redrill 571 $1,200,000 Project Completed

5634 -PW16 ADA Compliance Projects 316 $250,000 X On- Going

5633 -PW16
Street Lights Knockdown 
Replacement

316 $150,000 In Design

5631 -PW16 Library Re-Model 363 $547,000 Preliminary

5630 -PW16 LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.

5627 -PW16 Water Quality Treatment 571 $1,250,000 In Design

5620 -PW16 HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 Traffic Signal @ Warren & Auto 329 $500,000 X In construction with Belco Electric

5612 -PW17 Well 14 Rehabilitation       571 $125,000 In Design

5606 -PW16 Test Hole Investigation and Location 571 $240,000 In Design

5598 -PW17 Echo Hills Waterline Phase III         571 $100,000 In Design

5592-M15
Master Drainage Plan                                                                
(westside)

326 $500,000 X In Design
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5590 -OA15
State St Storm Drain Replacement                           
at Menlo to Esplanade

326 $2,750,000
In Design w/Engineering Resources. 
City of San Jacinto lead agency.

5581 -PW
Well Rehabilitation Project                            
-Annual Maintenance Program

571 $200,000 X On Going for 2 projects per year

5574 -PW16
Sanitary Sewer Manhole 
Replacement @ Florida & Gilbert 

254 $50,000 Preliminary

5507 -PW17 State Street Waterline Improvements 571 $500,000 In Design

5491 -PW17 Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16
Heartland Master Basin Discharge 
Pipeline

254 $600,000 Environmental Stages
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5707 -S21 2020/21 ADA Improvements 240 $350,000 Preliminary

5706 -ST21 Esplanade Ave Improvements TUM F $3,000,000
In design. Joint project with City of San 
Jacinto. 

5705 -ST20 2019/20 Slurry Seal Project 222 $1,200,000 X
In construction with American Asphalt 
South

5704 -ST20
2019/20 Citywide Pavement 
Rehabilitation 

221 222 $4,400,000 X
Phase B- In construction with All 
American Asphalt.

5703 -S20
19/20 Accessible Sidewalk & ADA 
Ramps

240 222 $240,000 Construction complete.

5702 -PW19
Electric Vehicle Charging Stations & 
Vehicles

224   
110

685 686 $116,432 X In construction with City crews.

5701 -PW19 Citywide LED Street Light Conversion 225 228 221 $2,182,902 X In construction with Siemens Mobility.

5699 -D19 State St Crossing CFD $2,600,000 X Awarded to Leonida Builders

5698 -D19 Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders

5697 -D19 Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering

5696 -S19 Hemet Valley Bikeway Connect 222 ATP $2,500,000 In design.

5695 -PW19 Clarifier units for Corporate Yard 326 $292,000 In design.

5694 -PW19 Well #12 Rehabilitation 571 $125,000 X In construction with Weber Water

5693 -PW19 Tank 2 Inside Re-Paint 571 $275,000 Preliminary

5692 -PW18 Well 15 & 16 TCP Exploration 571 $49,995 In Design

5690 -ST18 Citywide Street Improvements 221 $1,360,000 In Design

5687 -ST18 Kirby Street Improvements 222 $1,200,000 Construction complete

5686 -ST18 2017/18 Pavement Rehabilitation 222 $1,500,000 In Design

5684 -PW18 Well 16 Well Head Treatment 571 $1,500,000 In Design

5683 -PW18 Well 15 Well Head Treatment 571 $1,500,000 In Design

5682 -PW18 EMWD Inter-tie 571 $250,000 X In construction with EMWD
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5681 -PW18
Booster Station Inter Connection with 
EMWD

571 $200,000 X In construction with EMWD

5679 -PW18 Fire Station Facility Upgrades 685 240 $200,000
Station 1 & 2 complete. Waiting for 
funding to complete station 3.

5678 -PW18 Library Fence Replacement 363 $225,000 Preliminary

5677 -PW18 Building Painting Project 685 $175,000 Preliminary

5676 -PW18 PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 Police Facility Security Renovation 315 316 331 $1,572,000 X In construction.

5674 -PD18 Community Camera Phase II 361 363 685 $450,000 Preliminary

5672 -IT18 Enterprise Resource Planning 316 680
571  
254

$1,250,000 Preliminary

5671 -IT18 Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 Chambers St Drainage Improvements 329 $20,000 Preliminary

5668 -SD18 Interim Seattle Basin Improvements 329 $200,000 Preliminary

5667 -PD17
Police Department Security 
Renovation

315 316 331 $1,527,000 X In construction

5666 -S18
Florida Ave EVP/Opticom Hardware          
PMP Phase One (SB1)

221 $300,000 X In construction with Caltrans

5663 -PW17
Sewer Manhole 
Rehabilitation/Replacement

254 $160,000 In Design

5662 -PW17 Well 18 Drill 571 $2,025,000 In Design

5661 -PW17 Replace 14" CMLC Distribution Line 571 $4,500,000 In Design

5660 -PW17 Watermain Drops 571 $1,500,000 In Design

5659 -PW17
Stetson Ave 12" Watermain 
Replacement

571 $450,000 In Design

5658 -PW17 Pipeline to Recharge Ponds 571 $3,000,000 In Design

5657 -PW17 Water Main Replacements 571 $1,200,000 In Design

5656 -PW17 4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 24" Waterline Install 571 $1,500,000 In Design

5654 -PW17 Radio Read Meter Upgrade 571 $2,475,000 X In construction, pending grant funds.

5653 -PW17 Sewer Main Rehabilitation 254 $2,422,070 (A)  Construction complete

5651 -TS17
Highway Safety Improvement 
Program (HSIP)

329 HSIP $1,060,900 In Design

5648 -PW17 Basin Pump Upgrade 254 $180,000 In Design

5647 -PW17 Water Master Plan 571 $100,000 X In construction with Project Partners.

5646 -PW17 Sewer Master Plan 254 $100,000 X In construction with Project Partners.

5645 -PW17 Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 Update DIF Analysis (Roads) 329 $300,000 Preliminary

5635 -PW16 Well 10A Redrill 571 $1,200,000 Project Completed

5634 -PW16 ADA Compliance Projects 316 $250,000 X On- Going

5633 -PW16
Street Lights Knockdown 
Replacement

316 $150,000 In Design

5631 -PW16 Library Re-Model 363 $547,000 Preliminary

5630 -PW16 LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.

5627 -PW16 Water Quality Treatment 571 $1,250,000 In Design

5620 -PW16 HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 Traffic Signal @ Warren & Auto 329 $500,000 X In construction with Belco Electric

5612 -PW17 Well 14 Rehabilitation       571 $125,000 In Design

5606 -PW16 Test Hole Investigation and Location 571 $240,000 In Design

5598 -PW17 Echo Hills Waterline Phase III         571 $100,000 In Design

5592-M15
Master Drainage Plan                                                                
(westside)

326 $500,000 X In Design
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5590 -OA15
State St Storm Drain Replacement                           
at Menlo to Esplanade

326 $2,750,000
In Design w/Engineering Resources. 
City of San Jacinto lead agency.

5581 -PW
Well Rehabilitation Project                            
-Annual Maintenance Program

571 $200,000 X On Going for 2 projects per year

5574 -PW16
Sanitary Sewer Manhole 
Replacement @ Florida & Gilbert 

254 $50,000 Preliminary

5507 -PW17 State Street Waterline Improvements 571 $500,000 In Design

5491 -PW17 Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16
Heartland Master Basin Discharge 
Pipeline

254 $600,000 Environmental Stages
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